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1. The purpose of this modification is to incorporate the following technology infrastructure
enhancement for SSC:

OAO Proposal #

Proposal Date

Subject

Amount

PB00 C202 00

10/29/01

Cable Plant Expansion in B1100 for NOAA

$11,250.16

2. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process,
the technology refreshment service referenced above and identified in the schedule, is
hereby incorporated into this Delivery Order at a fixed price of $11,250.16.

3. Schedule: The completion and milestone dates for individual tasks are set forth in the
schedule below:

Building

Description Schedule

1100

The contractor will provide the materials and
perform the work to install wiring to 27
locations, removal of old telephone and
network jacks and update to the NOAA

standard

Completed (4) four weeks
after receipt of Modification

4. Part Il “Contract Administration Data”, Item 4, is revised as indicated below to incorporate
the increase of $11,250.16 for this infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 2)

Ordered Seats/Service Levels (Attachment A)

(Estimated amount for December 2001 based on

projected quantity)

Catalog Services $0.00

Specialized Services $0.00

Infrastructure Upgrades $13,852.21

Sub-total

Less credits $0.00

Less retainage not earned $0.00
Sub-total $

Seats/Service levels projected through 11/30/04 $

Catalog projections $

Estimated Specialized Services $

Total Estimated Delivery Order Value: $13,852.21
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5. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the
subject infrastructure upgrade. The signed date and completion date will be completed in a
future infrastructure upgrade modification.

Mod. Description Date Completion | Modification

No. Of Work Signed Date Value

002 | XJCS R491 00 Cable Plant Expansion

at PTMC Construction Site for NASA $ 2,603.05

006 | PB0O0 C202 00 Cable Plant Expansion

in B1100 for NOAA 11,250.16
Total Dollar Value of Incorporated Infrastructure Modifications $13,852.21

6. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master ContractNAS5-98144, FAR 52.212-4: Commercial Iltems (May 1997) (Modified).

7. The contractor’s proposal identified in this modification is hereby incorporated by reference.
Where differences exist between this delivery order modification and the Contractor’s
proposal, this delivery order modification takes precedence.

8. Reporting requirements: The contractor shall provide monthly status reports to the SSC
TMR, with a copy to the DOCO. These reports shall include, as a minimum, installation
progress, and potential problem areas.

9. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all
liability under this delivery order for further equitable adjustments attributable to such facts
or circumstances giving rise to these changes.

10. All other terms and conditions of this Delivery Order remain unchanged and in full force and

effect.



